
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 01/30/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0020

03/11/2016

Contract Location: Time Allowed:

SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53)

 

Contractor:

ASTRA GROUP, INC. Date Let:

300 CHURCHILL CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WOODSTOCK GA 30188-6824 Date Work Began:

Phone: (770)992-9300 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

02/21/2014

03/07/2014

05/01/2014

05/02/2014

08/05/2014

00/00/0000

00/00/0000

1341 Days

01/01/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 49.89

669 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$24,994,296.09

$23,800,000.00

$5,083,412.77

79.63%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004166      $24,994,296.08 $23,800,000.00 $5,083,412.76 79.66% $1,416,025.66

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 01/30/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0020

03/11/2016

Project Number: 0004166      SR 3 (NORTHSIDE DR) - SAFETY

 

STP00-0004-00(166)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $17,912,835.98 $16,645,372.03 $1,267,463.95

Non-Participating $1,990,314.94 $1,849,485.63 $140,829.31

Total Earnings $19,903,150.92 $18,494,857.66 $1,408,293.26

Stockpiled Materials $7,732.40 $0.00 $7,732.40

Gross Earnings $19,910,883.32 $18,494,857.66 $1,416,025.66

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $19,910,883.32 $18,494,857.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,416,025.66

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 01/30/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0020

03/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 6.000

 9000.000 .000

ECTC FA No 1

ECTC FA No 1

6.000 $.00 $54,000.00

0002 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  .000 1,863.745

 72.000 .000

ECTC No 1

ECTC No 1

1,863.745 $.00 $134,189.64

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .880

 316537.200 .020

STP00-0004-00(166)

 

.900 $6,330.74 $284,883.48

Category Amount: $6,330.74 $473,073.12

Category Number: 0050 RETAINING WALLS

0009 207-0203     FOUND BKFILL MATL, TP II CY  17.000 14.222

 67.030 .000

 

 

14.222 $.00 $953.30

Category Amount: $0.00 $953.30

Category Number: 0010 ROADWAY

0050 441-0104     CONC SIDEWALK, 4 IN SY  2,862.000 .000

 36.520 663.000

 

 

663.000 $24,212.76 $24,212.76

0054 441-0108     CONC SIDEWALK, 8 IN SY  724.000 .000

 64.220 16.000

 

 

16.000 $1,027.52 $1,027.52

0059 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  60.000 .000

 25.180 1,130.500

 

 

1,130.500 $28,465.99 $28,465.99

Category Amount: $53,706.27 $53,706.27



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 01/30/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0020

03/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0100 511-1000     BAR REINF STEEL LB  11,116.000 .000

 1.530 125.920

 

 

125.920 $192.66 $192.66

Category Amount: $192.66 $192.66

Category Number: 0030 EROSION CONTROL

0130 163-0240     MULCH TN  20.000 41.318

 306.930 1.060

 

 

42.378 $325.35 $13,007.08

0135 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  13.000 579.597

 49.110 .000

 

 

579.597 $.00 $28,464.01

0155 700-8000     FERTILIZER MIXED GRADE TN  1.000 .620

 730.480 .050

 

 

.670 $36.52 $489.42

Category Amount: $361.87 $41,960.51

Category Number: 0040 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  1.200 1.736

 429.690 .000

 

 

1.736 $.00 $745.94

0185 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,400.000 968.000

 0.800 60.000

 

 

1,028.000 $48.00 $822.40

0200 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,800.000 5,586.000

 2.800 183.750

 

 

5,769.750 $514.50 $16,155.30

Category Amount: $562.50 $17,723.64



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 01/30/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0020

03/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0315 437-1571     STRAIGHT GRANITE CURB, 5 IN X 17 IN, TP A LF  15,090.000 .000

 23.920 .000

 

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0040 TEMPORARY EROSION CONTROL

0335 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  12,695.000 14,025.500

 1.040 .000

 

 

14,025.500 $.00 $14,586.52

Category Amount: $0.00 $14,586.52

Category Number: 0030 EROSION CONTROL

0345 167-1500     WATER QUALITY INSPECTIONS MO  31.000 18.000

 613.850 1.000

 

 

19.000 $613.85 $11,663.15

Category Amount: $613.85 $11,663.15

Category Number: 0090 CITY OF ATLANTA

0495 670-1060     WATER MAIN, 6 IN LF  70.000 115.880

 329.700 .000

W/RESTRAINED JOINTS

 

115.880 $.00 $38,205.64

0545 670-2120     GATE VALVE, 12 IN EA  33.000 27.000

 2730.000 5.000

 

 

32.000 $13,650.00 $87,360.00

0550 670-2080     GATE VALVE, 8 IN EA  23.000 18.000

 1680.000 1.000

 

 

19.000 $1,680.00 $31,920.00

0555 670-2060     GATE VALVE, 6 IN EA  57.000 10.000

 1260.000 5.000

 

 

15.000 $6,300.00 $18,900.00



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 01/30/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0020

03/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

0565 670-4000     FIRE HYDRANT EA  29.000 21.000

 6090.000 2.000

SINGLE MAIN CONN

 

23.000 $12,180.00 $140,070.00

0570 670-4000     FIRE HYDRANT EA  18.000 16.000

 8295.000 .000

DUAL MAIN CONN.

 

16.000 $.00 $132,720.00

0755 611-3020     RECONSTR SAN SEW MANHOLE, TYPE 1 EA  1.000 2.000

 4665.260 .000

 

 

2.000 $.00 $9,330.52

1001 310-1101     GR AGGR BASE CRS, INCL MATL TN  .000 4,898.209

 28.420 171.692

SA #1

SA #1

5,069.901 $4,879.49 $144,086.59

1004 670-1060     WATER MAIN, 6 IN LF  .000 36.410

 329.700 63.100

WITH RESTRAINED JOINTS

SA #1

99.510 $20,804.07 $32,808.45

1005 670-1080     WATER MAIN, 8 IN LF  .000 195.580

 341.250 102.460

WITH RESTRAINED JOINTS

SA #1

298.040 $34,964.48 $101,706.15

1006 670-1120     WATER MAIN, 12 IN LF  .000 586.500

 407.400 767.660

WITH RESTRAINED JOINTS

SA #1

1,354.160 $312,744.68 $551,684.78

1008 670-1200     WATER MAIN, 20 IN LF  .000 61.390

 572.250 90.670

WITH RESTRAINED JOINTS

SA #1

152.060 $51,885.91 $87,016.34

1009 670-1360     WATER MAIN, 36 IN LF  .000 9,173.920

 692.190 576.460

WITH RESTRAINED JOINTS

SA #1

9,750.380 $399,019.85 $6,749,115.53



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 01/30/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0020

03/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

1010 670-1360     WATER MAIN, 36 IN LF  .000 2,410.430

 598.740 99.270

WITH PUSH ON JOINTS

SA #1

2,509.700 $59,436.92 $1,502,657.78

1011 670-2003     AIR RELEASE VALVE ASSEMBLY EA  .000 2.000

 13440.000 1.000

SA #1

SA #1

3.000 $13,440.00 $40,320.00

1014 670-4000     FIRE HYDRANT EA  .000 1.000

 33647.000 1.000

DUAL MAIN CONNECTION

SA #1

2.000 $33,647.00 $67,294.00

1015 004-0037     EXTRA WORK - TN  .000 55.840

 7700.000 2.888

6 IN THROUGH 36 IN DUCTILE IRON PIPE FITTINGS

SA #1

58.728 $22,237.60 $452,205.60

Category Amount: $986,870.00 $10,187,401.38

Category Number: 0070 LANDSCAPING

1100 205-0210     EXCAVATION - ROCK CY  3,000.000 4,789.403

 75.000 201.058

 

 

4,990.461 $15,079.35 $374,284.58

Category Amount: $15,079.35 $374,284.58

Category Number: 0010 ROADWAY

1110 500-3101     CLASS A CONCRETE CY  3,018.000 3,124.687

 132.590 281.654

 

 

3,406.341 $37,344.50 $451,646.75

Category Amount: $37,344.50 $451,646.75

Category Number: 0020 DRAINAGE

1180 670-1160     WATER MAIN, 16 IN LF  50.000 124.060

 421.050 .000

W/RESTRAINED JOINTS

 

124.060 $.00 $52,235.46



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 01/30/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0020

03/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1195 670-2200     GATE VALVE, 20 IN EA  20.000 19.000

 15120.000 1.000

 

 

20.000 $15,120.00 $302,400.00

1210 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,360.000 1,756.250

 190.050 .000

 

 

1,756.250 $.00 $333,775.31

1310 670-9736     RELOCATE EXISTING WATER METER, INCL BYPASS AND VAULT, LESS TEA  20.000 12.000

HAN 4 INCH 735.000 2.000

(NEW METER BOX)

 

14.000 $1,470.00 $10,290.00

1315 670-1528     CAP & REMOVE EXISTING WATER LINE, 20 IN EA  3.000 3.000

 3780.000 1.000

 

 

4.000 $3,780.00 $15,120.00

1330 670-1513     CAP & REMOVE EXISTING WATER LINE, 8 IN EA  2.000 .000

 1680.000 1.000

 

 

1.000 $1,680.00 $1,680.00

1335 670-1510     CAP & REMOVE EXISTING WATER LINE, 6 IN EA  22.000 8.000

 1365.000 5.000

 

 

13.000 $6,825.00 $17,745.00

1340 670-1508     CAP & REMOVE EXISTING WATER LINE, 4 IN EA  1.000 .000

 630.000 1.000

 

 

1.000 $630.00 $630.00

1345 670-1505     CAP & REMOVE EXISTING WATER LINE, 2 IN EA  3.000 .000

 840.000 2.000

 

 

2.000 $1,680.00 $1,680.00

Category Amount: $31,185.00 $735,555.77



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 01/30/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0020

03/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1355 603-7000     PLASTIC FILTER FABRIC SY  13.000 314.861

 4.960 .000

 

 

314.861 $.00 $1,561.71

1380 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  2.000 1.000

 1155.000 2.000

(CONNECTION TO EXISTING 2 1/2 IN WATER M

AIN)

3.000 $2,310.00 $3,465.00

1385 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  20.000 9.000

 2205.000 6.000

(CONNECTION TO EXISTING 6 IN WATER MAIN)

 

15.000 $13,230.00 $33,075.00

1390 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  2.000 .000

 2940.000 2.000

(CONNECTION TO EXISTING 8 IN WATER MAIN)

 

2.000 $5,880.00 $5,880.00

1410 670-5020     WATER SERVICE LINE, 2 IN LF  2,760.000 2,368.000

 10.500 227.500

(WATER SERVICE LINE 5/8 IN THROUGH 2 IN)

 

2,595.500 $2,388.75 $27,252.75

1415 670-5020     WATER SERVICE LINE, 2 IN LF  1,200.000 1.270

 10.500 6.750

(WATER SERVICE LINE 3 IN THROUGH 6 IN)

 

8.020 $70.88 $84.21

1420 999-0150     CONSTRUCTION OF COVERED BOARDWALK - COMPLETELS  1.000 .200

 595810.240 .380

 

 

.580 $226,407.89 $345,569.94

Category Amount: $250,287.52 $416,888.61

Category Number: 0030 EROSION CONTROL

3003 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 9.750

 800.000 .000

SA #3

ADDED BY SA #3

9.750 $.00 $7,800.00

Category Amount: $0.00 $7,800.00



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 01/30/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0020

03/11/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

5001 004-0012     EXTRA WORK - EA  .000 .000

 450.000 4.000

SEWER CLEAN OUT ASSEMBLY

SA #5

4.000 $1,800.00 $1,800.00

5002 550-1100     STORM DRAIN PIPE, 10 IN, H 1-10 LF  .000 .000

 45.000 25.000

SA #5

SA #5

25.000 $1,125.00 $1,125.00

5003 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  .000 .000

 62.000 7.000

SA #5

SA #5

7.000 $434.00 $434.00

5004 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  .000 .000

 700.000 32.000

SA #5

SA #5

32.000 $22,400.00 $22,400.00

Category Amount: $25,759.00 $25,759.00

Project Total Amount: $1,408,293.26 $19,903,150.92


